To: BudneySL@cdmsmith.com[BudneySL@cdmsmith.com];
hammondbh@cdmsmith.com[hammondbh@cdmsmith.com];
PicunasAE@cdmsmith.com[PicunasAE@cdmsmith.com];
TsangC@cdmsmith.com|{TsangC@cdmsmith.com]; Gary.Foster@CH2M.com[Gary.Foster@CH2M.com];
George.Hicks@CH2M.com[George. .Hicks@CH2M.com];
Joseph.Hambrick@CH2M.com[Joseph.Hambrick@CH2M.com];
Michael.Holsinger@CH2M.com|[Michael.Holsinger@CH2M.com];
Rex.Long@CH2M.com[Rex.Long@CH2M.com}; Roy.Weller@CH2M.com[Roy.Weller@CH2M.com]; John
Rolfe[jrolfe@demaximis.com]; Willard Potter[otto@demaximis.com]; Robert Law[rlaw@demaximis.com};
Hoppe, Michael[Hoppe.Michael@epa.gov}, LaPoma, JenniferLaPoma.Jennifer@epa.gov}; Vaughn,
Stephanie[Vaughn.Stephanie@epa.gov}; JCKrug@gldd.com[JCKrug@gldd.com];
TDBriggs@gldd.com{TDBriggs@gldd.com];
Elizabeth.A.Franklin@usace.army.mil[Elizabeth.A.Franklin@usace.army.mil]

From: Stan Kaczmarek

Sent: Sat 2/22/2014 6:31:10 PM

Subject: Re: 20140221 Passaic River: RM 10.9 Daily Update

Poseidon Barge. JPG

This time with photo attached of the Poseidon barge, courtesy of Roy Weller.

On Friday GLDD began erection of the frame on the Poseidon barge that will be used to deploy
the geotextile. That work will continue on Saturday, and if needed, will carry over into Sunday.
The work crew is still targeting for a resumption of armor layer placement on Monday 24
February.

Stan

Stan Kaczmarek, PE

de maximis, inc.

186 Center Street, Suite 290
Clinton, NJ 08809

(0) (908) 735-9315

(C) (973) 978-9621
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